JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	L&D Orientation	1	25-Mar-22	25-Mar-22
JEE Full Stack 2.0 with React CAMP Batch 25-Mar-22 JR-10	Soft Skills Foundation – Part 1	1	28-Mar-22	28-Mar-22
	Core Java 8 + Database & PostGreSQL			
IFF F II Otani O O III Barat OAMB	•			
JEE Full Stack 2.0 with React CAMP	with DevOps (Git, Sonarqube, Gradle,	_		
Batch 25-Mar-22 JR-10	Jenkin)-(Total duration:12.5)	9	29-Mar-22	8-Apr-22
	Core Java 8 + Database & PostGreSQL			
JEE Full Stack 2.0 with React CAMP	with DevOps (Git, Sonarqube, Gradle,			
Batch 25-Mar-22 JR-10	Jenkin)contd	3.5	11-Apr-22	14-Apr-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Core Java Assignments	4	14-Apr-22	20-Apr-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Core Java 8 Test	0.5	20-Apr-22	20-Apr-22
	Core Java & Test	0.5	20-Ap1-22	20-Api-22
JEE Full Stack 2.0 with React CAMP			l	
Batch 25-Mar-22 JR-10	Improvement test	1	30-Apr-22	30-Apr-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Soft Skills Foundation – Part 2	1	21-Apr-22	21-Apr-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	JPA with Hibernate with PostgreSQL	2	22-Apr-22	25-Apr-22
JEE Full Stack 2.0 with React CAMP	<u> </u>		<u> </u>	'
Batch 25-Mar-22 JR-10	JPA Assignments	2	26-Apr-22	27-Apr-22
			20-Apr-22	27-Api-22
JEE Full Stack 2.0 with React CAMP	Spring 5.0 (Core + MVC + REST + Data	_		
Batch 25-Mar-22 JR-10	JPA + Data REST)	6	28-Apr-22	6-May-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Spring Assignments	3	9-May-22	11-May-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Soft Skills Foundation – Part 3	1	12-May-22	12-May-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Sprint 1 + JPA and Spring MCQ Test	5	13-May-22	19-May-22
JEE Full Stack 2.0 with React CAMP	opinio z voliti ana opinio g noci			
Batch 25-Mar-22 JR-10	Sprint 1 Evaluation	1	20 May 22	20-May-22
	Sprint 1 Evaluation	1	ZU-IVIAY-ZZ	ZU-IVIAY-ZZ
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Soft Skills Foundation – Part 4	1	23-May-22	23-May-22
JEE Full Stack 2.0 with React CAMP	HTML 5, CSS 3 with bootstrap 4,			
Batch 25-Mar-22 JR-10	JavaScript ES6	4	24-May-22	27-May-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Javascript ES 6 Assignments	1	30-May-22	30-May-22
JEE Full Stack 2.0 with React CAMP	, ,		,	,
Batch 25-Mar-22 JR-10	React JS (Jasmine Node as Server)	6	31-May-22	7-Jun-22
JEE Full Stack 2.0 with React CAMP	React 35 (Jasimine Node as Server)	U	31-1VIAY-22	7-Juli-22
		_	0 1 22	0 1 22
Batch 25-Mar-22 JR-10	React Assignments	2	8-Jun-22	9-Jun-22
	Sprint 2 + HTML 5, CSS 3 with			
JEE Full Stack 2.0 with React CAMP	bootstrap 4, Javascript, Typescript			
Batch 25-Mar-22 JR-10	&React MCQ	4	10-Jun-22	15-Jun-22
JEE Full Stack 2.0 with React CAMP				
Batch 25-Mar-22 JR-10	Sprint 2 Evaluation	1	16-Jun-22	16-Jun-22
JEE Full Stack 2.0 with React CAMP		=		
Batch 25-Mar-22 JR-10	L1 Preparation	1	17-Jun-22	17-Jun-22
Daton 20 Mai 22 ON 10	ET I TEPATATION	1	17-Juli-22	I/-JUII-ZZ